

Key upcoming milestones

November 2021

- Planning application submitted to Local Planning Authority for the scheme – available to view online via the Stoke City Council planning website (ref 67364/FUL)
- Virtual public consultation launched
- Ongoing detailed design of the flood walls and embankments
- Continue engagement with the public and key stakeholders

February 2022

- Plan of forthcoming road closures available for sharing
- Expected date of planning application permission to be granted
- Mobilise construction contractors to site to commence preparation works

March 2022

- Begin construction across all sites
- Road and footpath closures to be minimised to reduce impact on local residents and businesses

November 2022

- Programmed completion of construction activities
- Flood defences operational